
Meeting Minutes Transmittal

M-91
Project Managers Meeting

825 Jadwin/Room 340
Hanford, Washington

May 27, 2004

0062586

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated Project Managers Meeting. Signatures denote
concurrence with content only and are not intended to imply agreement to any
commitments.

Project Manager, Ecology

Proje M ager Representative, RL

Project Manager Representative, FH WMP

Date:

Date:

Date: -7 2, c)e

E 32004

EDMC

M-91 Administrative Record
GL Sinton
RR Skinnarland
AA Hamar
LL Fritz

H6-08
A6-38
H0-57
HO-57
H8-44

17 /zloy

-7/;LVC9



M-91 PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington

May 27,2004

10:00 a.m. to 10:15 a.m.

Agenda

I. Approval of April 22, 2004 M-91 Project Meeting Minutes (Ecology/DOE-RIJFH)

II. Status Report

III. General Discussions

IV. Status of Actions

V. New Action Items

VI. Next Project Managers Meeting



M-91 PROJECT MEETING MINUTES
Project Managers Meeting

825 Jadwin/Room 340
Hanford, Washington

May 27, 2004

I. Approval of April 22, 2004 M-91 Project Meeting Minutes (Ecology/DOE-RL/FH)

I. Status Report
A. Greg Sinton (RL) distributed the M-91 status summary as of 5/27/04 (attached). The final

change request package was signed May 11, 2004.' The public comment response letters
are in concurrence and should be distributed by next week. Regarding the status of M-91-
40, Mr. Sinton noted that waste retrieval in the vapor extraction area has started.

Alicia Hamar (Ecology) stated that it was difficult to use the SWITS system when
accessing the M-91 tracking system. Mr. Sinton agreed to set up a waste tracking meeting
with Nancy Weston (FH) and Ecology.

Fred Jamison (Ecology) requested that the final M-91-03-01 change package be attached
to today's minutes. Mr. Sinton agreed to provide a copy today (attached).

III. General Discussions
A. There were no topics for general discussion.

IV. Status of Actions
A. There were no actions to status.

V. New Action Items
A. There were no new action items.

VI. Next Project Managers Meeting
A. By agreement of the parties, the June and July PMMs will be combined and held on July

22,2004.



M-91 Status Summary 5/27/04

Milestone Due Date(s) Status Summary Comments
General Comments 1) In this current table "On-Schedule" means it is anticipated the

proposed settlement change request milestone will be met. At
present the baseline is being revised to realign the scope/schedule to
match the settlement change request.
2) M-91 requirements are extensive and continue well out into the
future. This status table will generally only cover items due within
about the next four years. A separate "Outyear table" identifies the
other M-91 milestones, and the related M-16-93 milestone.

M-91-03: 12/31/03, On Schedule * M-91-03 PMP approved by Ecology on May 12, 2004
Submit TRUM/MLLW 3/31/09,
PMP 3/31/13
M-91-05-TO1: 12/31/07 On Schedule
Complete RH and or (planning)
large TRUM retrieval
Engineering
Study/FDC -
M-91-12: 12/31/05 Treatment capacity * PMP was revised to show the existing milestone dates for
CH-MLLW Thenal it not currently thermal treatment in response to Ecology comments
Treatment (600 in believed to be * Plan to issue two RFPs for additional capacity Spring 2004.
cumulative available to meet RFP acquisition planning documents approved. Anticipated

this milestone RFP issue dates are May 27l and June 10".
0 After responses are received from the REP the thermal

treatment schedule will be re-evaluated based on all existing
information. It is likely that a TPA Change request will be
prepared proposing an alternative schedule.

* 45 n3 of CH-MLLW have been thermally treated as of the
end of March that will count toward this milestone.

M-91-12A: 12/31/04 See M-91-12 * See M-91-12 comment
CH-MLLW Thermal



Treatment (240 m3 )
M-91-40:
Retrieval and
designation of CH-
RSW (regardless of
size)

M-91-42:
Treatment of ion-large
size CH-MLLW

1200 m'
retrieved by
12/31/04 and

annual
retrieval
volumes

through 2010
plus various

other
requirements

Annual
treatment

requirements
through
12/31/09

On Schedule

On Schedule
(or ahead of

schedule)

* Retrieval rate increasing
* Plan to add extra shift to increase rate further
* Second SAP quarterly report anticipated to be submitted to

Ecology in early June.
* Started DQO process for 218-E-12B SAP
* Completed vapor extraction in T-4 5/3/04
* 489 in 3 (2353 drums) of RSW retrieved as of 5/26/04

(1200 cubic meters required by 12/31/04)

* 2143 m3 of the MLLW subject to this milestone (MLLW-2
through MLLW-10 excluding MLLW-7) has been
dispositioned as for the end of April. (1630 m 3 required by
12/31/04)

* Note: The M-91-42 progress quantity indicated above
currently only includes waste dispositioned by FH. The
actual progress numbers may be slightly higher due to waste
subject to the milestone treated by other contractors. These
numbers are from the M-91 tracking system and have not yet
been validated.

* Ahead of schedule due to successful 183-H project.
a The quantities in this milestone are based on the 2002 LDR

report. Therefore, the cumulative volumes toward meeting
this milestone are based on a start date of 12/31/02 (LDR
report inventory date).

* Working on providing Ecology electronic access to M-91
waste tracking system (sha-e-drive).

M-91-45: 9/30/04 and On Schedule * First report was submitted 9/30/03 (was an Administrative
RH and or Large Size annually Order requirement)
Waste Annual Progress thereafter
Report



M-91-Out-year Milestone Status Sunuary 5/27/04

Milestone Due Date(s) Status Summary Comments
General Comments 1) This table is intended to identify the M-91 milestones that are not

covered in the more detailed near term M-91 Status Summary Table.
These milestones are generally those with due dates four or more
years in the future.

M-91-00: TBD On Schedule
Major Milestone for (planning)
acquisition of needed
facilities/capabilities for
mixed and suspect
MLLW, and TRUM and
suspect TRUM.
M-91-01: 6/30/12 On Schedule
Facility/Capability (planning)
Interim Milestone (RH
and/or large container
TRUM) -
M-91-15: 6/30/08 On Schedule "COMPLETE ACQUISITION OF FACILITIES AND/OR
RH.MLLW and/or (Planning) CAPABILITIES AND INITIATE TREATMENT OF RH-
Large SizQ MLLW MLLW AND CH MLLW IN BOXES AND LARGE
Treatment'. CONTAINERS"
M-91-41: See On Schedule 0 1/1/11: Initiate retrieval of RH RSW
Retrieval and Comment (Planning) * 12/31/14: Complete non-caisson RH RSW retrieval
Desijnation of RH RSW column - 12/31/18: Complete 4B RH RSW retrieval
(regardless of size)

M-91-43: See On Schedule I 12/31/08: Complete designation of RH MLLW and or Large
Designation and Comment (Planning) Size MLLW in storage.
treatment Of RH and or Column * 6/30/08: Begin RH and or large size MLLW treatment at rate
Large Size MLLW of 300 cubic meters per year

* Treated 50.4 m3 of MLLW-07 in March, bringing the total
since 12/31/02 to 99.7 m3



M-91-44: See On Schedule * Designate all RH and or large size transuranic waste in
Designation of Newly Comment (Planning) storage by 12/31/12
Generated and Stored Column
RH and or Large Size
Transuranic Waste

M-16-93: 9/30/2006 On Schedule * The date of this milestone seems somewhat early. It may
Submit implementation (Planning) be better to align it with the M-15-00 12/31/08 complete
workplan for acquisition RI/FS for all operable units milestone.
of capabilities necessary
to prepare TRU/M waste
generated by CERCLA
cleanup actions at
Hanford for disposal at
WIPP

Fn: M-91 PMM Status Table Outyears5-27-04

4h



Federal Facility Agreement and Consent Order
Change Number Date

M-91-03-01 Change Control Form April 22, 2004

Do no use blue ink. Type or print using black ink.

Originator Ecology Phone

Class of Change
[XJ I - Signatories [ II- Executive Manager [1 III - Project Manager

Change Title
Modification of Hanford Federal Facility Agreement and Consent Order (Agreement) M-91 Series provisions.
Description/Justification of Change'-
The M-91 milestone series was originally created to establish schedules for the construction and operation of
facilities the Parties believed would be needed to manage transuranic waste and low-level waste. These milestones
also included requirements calling for the development of project management plans for these types of waste.
Because efforts to establish facility milestones did not expedite the processing of waste, the Parties have agreed to
modify this milestone series. (Continued on next page.)

Impact of Chaiger
Approval of this change package, an associated M-16-03-03 change package, and the accompanying Settlement
Agreement, resolves DOE's appeal of Ecology's Administrative Order No. 03NWPKW-5494, DOE's appeal of
Ecology's March 10, 2003 Final Determination, and all disputes concerning HFFACO milestones M-91-01 and M-
91-03. The approved change package supersedes the former M-91 milestone series. (Continued on next page.)

Affected Documents
The Hanford Federal Facility Aareement and Consent Order, as amended, DOE's Annual Land Disposal
Restrictions Report, the Hanford site Integrated Priority List (IPL).

Approvals

> i ateApproved _ Disapproved
Ecolo&y Date

_15 J Approved Disapproved

DOE-RL Dat

L. JOH l) IONAL ADMINISTRATOR s 6-1 ___ Approved Disapproved
EPA, REGION 10 at

The descriptions in the "Description/lustification of Change" and "Impact of Change" sections provide general
information intended to describe in broad outlines the import of these changes. In the event of conflicts between
these general sections and the Settlement Agreement and milestones, the Settlement Agreement and milestones
prevail.



M-91-03-01 HFFACO Change Package 2
April 22, 2004

Description/Justification of Change (continued)

For purposes of this M-91-03-01 Change Package, the parties have agreed as follows:

1. All retrievably stored waste is suspected of being mixed waste;
2. Retrievably stored waste will be managed as mixed waste unless and until it is designated

as non-mixed through the designation process (WAC 173-303-070 through 100);

This change request establishes enforceable compliance schedules for the retrieval, designation2

and storage of all suspect mixed waste that is retrievably stored at Hanford. For mixed low-level
waste (MLLW) that requires treatment and is currently in storage or will be newly generated, this
package also includes compliance schedules for its treatment. This change package addresses
issues of treatment and certification of mixed transuranic waste (TRUM) in light of pending
litigation regarding the State's authority to impose such requirements. Specifically, and as set
forth in more detail in the accompanying Settlement Agreement, requirements in this change
package for treatment or certification of TRUM will not apply prior to a final appealable
judgment on the merits is obtained in Washington v. Abraham, No. CT-03-5018-AAM, on the
question of whether such wastes are subject to Land Disposal Restrictions (LDR) treatment
requirements and LDR storage prohibitions, and will not apply thereafter with respect to any
wastes determined by said judgment to be exempt from LDR treatment requirements and from
LDR storage prohibitions by virtue of the 1996 WIPP Land Withdrawal Act Amendments,
unless the judgment is reversed on appeal.

In regard to wastes disposed of prior to May 6, 1970, the parties acknowledge that the decisions
regarding whether, when, and how much waste will be retrieved will be made as a result of
RCRA corrective actions, RCRA closures, and CERCLA response actions. For operable units
that include burial grounds where waste was disposed of before 1971, the HFFACO already
requires completion of all 200 Area RI/FSs and RFI/CMSs by December 31, 2008, and
completion of all 200 Area remedial actions by December 31, 2024. Following issuance of the
decision documents for these Pre-1971 200 Area burial grounds, DOE will submit work plans to
Ecology. The work plans will be submitted for approval pursuant to HFFACO Action Plan
Section 11.6. DOE will submit draft change packages with the work plans and shall include
proposed milestones, as required by Action Plan Section 11.6. Such change packages shall
contain milestones for completion of remedial actions including but not be limited to milestones
for retrieval, designation and, if required, certification of any transuranic waste that the decision
documents determine must be retrieved.

For contact handled (CH) MLLW containing LDR constituents that is newly generated after June
30, 2009, DOE shall treat it to meet LDR treatment requirements in compliance with WAC 173-
303-140 and by reference 40 CFR 268.

2 As used in these introductory sections, "designation" refers to the process set out in WAC 173-303-070 through
100 for characterization of waste under RCRA and the Washington HWMA, and not to the term used in section
9(a)(1)(H) of the WIPP Land Withdrawal Act.



M-91-03-01 HFFACO Change Package 3
April 22, 2004

These milestones do not separately address the retrieval, storage, or treatment of Greater Than
Category 3 (GTC3) waste because GTC3 waste is a sub-set of LLW. The retrieval, storage, and
treatment of the mixed waste portion of waste that would be classified as GTC3 waste is
addressed by the milestones in this change package that apply to MLLW.

Impact of Change (continued)

This change package adds interim milestones M-91-40 through -45. Interim milestones M-91-40
and -41 address the retrieval, designation and storage of Hanford's Retrievably Stored Waste
(RSW). Interim milestone M-91-42 addresses the designation and treatment of newly generated
contact handled (CH) waste and CH waste currently in above-ground storage. Interim milestone
M-91-43 addresses newly generated remote handled (RH) low-level waste, newly generated
boxes and large containers of CH low-level waste, RH low-level waste currently in above-

ground storage, and boxes and large containers of CH low-level waste currently in above-ground
storage. Interim milestone M-91-44 addresses newly generated RH transuranic waste, newly
generated boxes and large containers of CH transuranic waste, RH transuranic waste currently in
above-ground storage, and boxes and large containers of CH transuranic waste currently in
above-ground storage. Interim milestone M-91-45 requires DOE to report annually to Ecology
on DOE's progress in completing work relating to RH waste and boxes and large containers of
RH and CH waste.

This change package also modifies several existing milestones. M-91-00 is revised to focus on
completion of the acquisition or modification of facilities for retrieval, storage, and treatment of
Hanford Site's RCRA mixed and suspect mixed transuranic and low-level waste Except as
expressly provided herein, the M-91 milestone series addresses RCRA suspect mixed and mixed
wastes. Completion of these milestones does not preclude the later application of CERCLA
authorities to the wastes addressed by this series. (Concurrent with the execution of this change
package, DOE and EPA will execute a change package regarding facility requirements relative to
capabilities for managing CERCLA TRU/TRUM waste. Ecology, EPA, and DOE have agreed
to segregate RCRA and CERLCA milestone requirements in the interest of reaching a resolution
of disputes and pending litigation between Ecology and DOE. Such agreement does not reflect a
decision to abandon integrated cleanup strategies contemplated by other provisions of the
HFFACO.) In addition, this change package adds to M-91-00 definitions applicable throughout
the M-91 milestone series. M-91-01 establishes a date for completion of acquisition and
modification of facilities and/or capabilities needed for storage and treatment/processing of
Hanford Site Post 1970 RH-TRUM and suspect RH TRUM, TRUM in boxes and large
containers, and suspect TRUM in boxes and large containers. M-91-03 requires periodic
revision of DOE's TRUM and Mixed Low-Level Waste Project Management Plan (PMP).

Finally, this change package also deletes interim milestones M-91-07 and M-91-22, and target
dates M-91-08-T01 and M-91-21-TO1.

As noted above, to the extent that M-91 milestones address LDR treatment requirements and
LDR storage prohibitions as applied to TRUM, they do not apply prior to a final appealable
judgment on the merits of the LDR Storage and Treatment claim in Washington v. Abraham, No.



M-91-03-01 HFFACO Change Package 4
April 22, 2004

CT-03-5018-AAM, and after such ajudgment; only as set forth in the accompanying Settlement
Agreement.



M-91-03-01 HFFACO Change Package 5
April 22, 2004
IN RECOGNITION OF THE NEED TO MODIFY AGREEMENT REQUIREMENTS GOVERNING THE
MANAGEMENT OF HANFORD SITE MIXED LOW-LEVEL WASTES (MLLW) AND TRANSURANIC
WASTES, THE PARTIES AGREE AS FOLLOWS:

COMPLETE THE ACQUISITION OF NEW FACILITIES,
MODIFICATION OF EXISTING FACILITIES, AND/GR
MODIFICATION OF PLANNED FACILITIES NECESSARY FOR
REiEVAL, STORAGE, AND TREATMENT/PROCESSING AND

D4PO&AL OF ALL HANFORD SITE TRU'TRLA, LLMW, AND
GTG CRCRA MIXED AND SUSPECT MIXED LOW-LEVEL
WASTE AND RCRA MIXED AND SUSPECT MIXED
TRANSURANIC WASTE.

Cfl\4Di TA NTC rX1ITU T=E W'DLC o rt 1 EUE CET CfDrT TNT

TO BE
DETERMINE
D*

M-91-00

nflTTen A C I r120 IenD \ 4 A \TCW nr

SUFFCIEN WOK TOASSRE WNITH4 REASONABLE
CERTAINTY THlAT DO LL VT A COMPD 1LI SER IES M 91
MAJOR AND INTERIM MILESTONE REQUIREMENTS.

DOE iN;TERNAL WOR SCFD4-(~VV-D PROE
S.i4DtEBAELINES) ANDASSOCITED~ WORK
DIRECTIVES AND AUTI 10ORIAT4ONS-&HLL BE CONSISTEN
WVIT H THE RQ-REMETG-IG~M-T

ISSUANCE OF ASSOCL\TED DOE WOPJ3K DIRDECTIVES
ANDOR ) .UTORN4b\PNS-~AE,-TNOTONSSENT
AITT TT A rnrIAT ATZ\P 0CCN Itn It' TtMTO CIT A T I mflr OrT

flINT AT 71ZE PI) 0 l Tf A TOnVI At l A MT A C\N ArMTl

CHANGE REQUEST SUBMITTED PURSUANT TO AGREEMN T
ACTION PLA SETO_20

DEFINITIONS

THE FOLLOWING DEFINITIONS APPLY TO THIS SERIES OF
MEESTONES.

"BOXES AND LARGE CONTAINERS" AS USED HEREIN IS
DEFINED AS WASTE CONTAINERS THAT ARE NOT 55-
GALLON DRUMS AND THAT
CANNOT BE PLACED IN SUCH DRUMS

"DESIGNATION" AS USED HEREIN IS DEFINED AS5THE
PROCESS FOR DETERMINING: (1) WHICH CONTAIN ERS OF
LOW-LEVEL WASTE ARE MLLW; AND, (2) WHICH
CONTAINERS OF TRANSURANIC WASTE ARE MIXED
tRANSURANIC WASTE (CH-TRUM OR RH-TRUM5J

rETIC N4 01 CVE)MC TO



M-91-03-01 IFFACO Change Package 6
April 22, 2004

DESIGNATION OF WASTE WILL BE PERFORMED PURSUANT
TO WAC 173-303-070 THROUGH 100. THESE REGULATIONS
ALLOW THE USE OF "ACCEPTABLE KNOWLEDGE,"
SURROGATE SAMPLING AND OTHER MEASURES FOR
DESIGNATION TO MINIMIZE WORKERS' RADIATION
EXPOSURE AND TO REDUCE COSTS. WHERE APPLICABLE,
DOE INTENDS TO USE INFORMATION GATHERED THROUGH
THE CERTIFICATION OF TRANSURANIC WASTE IN SUPPORT
OF ITS DESIGNATION OF RELATED LOW-LEVEL WASTE
STREAMS. WHERE APPROPRIATE, DOE WILL USE
MEASURES ALLOWED UNDER STATE AND FEDERAL
REGULATIONS TO PERFORM ACCURATE AND COST
EFFECTIVE DESIGNATIONS OF LOW-LEVEL WASTE.

"LOW-LEVEL WASTE" AS USED HEREIN IS DEFINED AS
RADIOACTIVE WASTE THAT IS NOT SPENT FUEL, HIGH-
LEVEL WASTE, TRANSURANIC WASTE, BYPRODUCT
MATERIAL, OR NATURALLY OCCURRING RADIOACTIVE
MATERIAL. LOW-LEVEL WASTE INCLUDES BOTH "MIXED
LOW-LEVEL WASTE" AND "NON-MIXED LOW-LEVEL
WASTE." "MIXED LOW-LEVEL WASTE" (MLLW) IS LOW-
LEVEL WASTE THAT IS SUBJECT TO RCRA OR 70.105 RCW.
"NON-MIXED LOW-LEVEL WASTE" (LLW) IS LOW-LEVEL
WASTE THAT IS NOT SUBJECT TO RCRA OR 70.105 RCW:
LLW AND MLLW CAN BE CONTACT-HANDLED (CH), I.E., CH-
LLW OR CH-MLLW, OR REMOTE-HANDLED (RH), I.E., RH-
LLW OR RH-MLLW.

"CONTACT HANDLED" (CH) WASTE IS A WASTE PACKAGE
WITH A SURFACE DOSE RATE LESS THAN 200 MILLIREM
PER HOUR.

"REMOTE HANDLED" (RH) WASTE IS A WASTE PACKAGE
WITH A SURFACE DOSE RATE EQUAL TO OR GREATER
THAN 200 MILLIREM PER HOUR.

"RETRIEVABLY STORED WASTE"(RSW) AS USED HEREIN IS
DEFINED AS WASTE THAT IS OR WAS BELIEVED TO BE
CONTAMINATED WITH SIGNIFICANT CONCENTRATIONS OF
TRANSURANIC ISOTOPES WHEN IT WAS PLACED IN THE
218-W-4B, 218-W-4C, 218-W-3A AND 218-E-12B BURIAL
GROUND TRENCHES AFTER MAY 6, 1970. DURING THE
RETRIEVAL PROCESS, CONTAINERS OF RSW WILL BE
SEGREGATED INTO TWO CATEGORIES: (1) CH RSW AND(2)
RH RSW. SUBSEQUENT ANALYSIS AND CATEGORIZATIOI'{
OF RSW PURSUANT TO RCRA, CH. 70.105 RCW, THE ATOMIC
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ENERGY ACT, AND THE WIPP LAND WITHDRAWAL ACT
WILL RESULT IN MOST OR ALL OF THIS WASTE BEING
CLASSIFIED AS ONE OF THE FOLLOWING TYPES OF WASTE:
LLW, RH-LLW, CH-MLLW, RH-MLLW, CH-TRU; CH-TRUM,
RH-TRU OR RH-TRUM. RSW DOES NOT INCLUDE WASTE IN
CONTAINERS THAT HAVE DETERIORATED TO THE POINT
THAT THEY CANNOT BE RETRIEVED AND STABILIZED (E.G.
PLACED IN OVERPACKS) IN A MANNER THAT WOULD
ALLOW THEM TO BE TRANSPORTED AND DESIGNATED
WITHOUT POSING SIGNIFICANT RISKS TO WORKERS, THE
PUBLIC OR THE ENVIRONMENT. WITH RESPECT TO ANY
SUCH CONTAINERS, AND WITH RESPECT TO ANY RELEASE
OF RSW, THE DECISION AS TO HOW TO MOVE FORWARD
WILL BE DETERMINED THROUGH THE CLEANUP PROCESS
SET FORTH IN RCRA, CH. 70.105 RCW, AND/OR CERCLA AS
APPROPRIATE. THOSE PROCESSES MAY RESULT IN
ADDITIONAL REQUIREMENTS FOR THE REMEDIATION OF
SUCH WASTES.

"CAISSON WASTE" AS USED HEREIN IS DEFINED AS RSW IN
THE 218-W-4B BURIAL GROUND CAISSONS ALPHA-I
THROUGH ALPHA-4.

"TRANSURANIC WASTE" AS USED HEREIN IS DEFINED AS
WASTE THAT MEETS THE DEFINITION IN SUBSECTION (18)
OF SECTION 2 OF THE WASTE ISOLATION PILOT PLANT
LAND WITHDRAWAL ACT, PUB. L. 102-579. TRANSURANIC
WASTE INCLUDES BOTH "MIXED TRANSURANIC WASTE"
(TRUM) WASTE" AND "NON-MIXED TRANURANIC WASTE"
(TRU), AND COMPRISES THE FOLLOWING CATEGORIES: CH

TRU, CH-TRUM, RH-TRU, AND RH-TRUM.

"RETRIEVAL OF CH RSW" IS DEFINED AS UNCOVERING CH
WASTES WITHIN DOE'S RSW TRENCHES, AND REMOVING
SUCH CH WASTES FROM THE TRENCHES TO A PERMITTED
AND COMPLIANT TREATMENT, STORAGE OR DISPOSAL
FACILITY, THE ENVIRONMENTAL RESTORATION AND
DISPOSAL FACILITY (ERDF) OR FOR WASTE DESIGNATED IN
ACCORDANCE WITH WAC 173-303-070 THROUGH 100 AS
NON-MIXED TO A STORAGE OR DISPOSAL FACILITY THAT
DOE DETERMINES IS APPROPRIATE. STORAGE OF ANY
RETRIEVED CH RSW THAT HAS NOT BEEN DESIGNATED AS
NON-MIXED PURSUANT TO WAC 173-303-070 THROUGH 100
SHALL INCLUDE SECONDARY CONTAINMENT PURSUANT
TO WAC 173-303-630(7).
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"RETRIEVAL OF RH RSW" IS DEFINED AS UNCOVERING RH
WASTES WITHIN DOE'S RSW TRENCHES AND CAISSONS, AND
REMOVING SUCH RH WASTES FROM THE TRENCHES TO A
PERMITTED AND COMPLIANT TREATMENT, STORAGE OR
DISPoSAL FACILITY, THE ENVIRONMENTAL RESTORATION AND
DISPOSAL FACILITY (ERDF) OR FOR WASTE DESIGNATED IN
ACCORDANCE WITH WAC 173-303-070 THROUGH 100 AS NON,
MIXED TO A STORAGE OR DISPOSAL FACILITY THAT DOE
DETERMINES IS APPROPRIATE. STORAGE OF ANY RETRIEVED RH
RSW THAT HAS NOT BEEN DESIGNATED AS NON-MIXED
PURSUANT TO WAC 173-303-070 THROUGH -100 SHALL INCLUDE
SECONDARY CONTAINMENT PURSUANT TO WAC 173-303-630(7)

NOTE: THE REQUIREMENTS OF THIS MILESTONE WITH REGARD
TO THE ACQUISITION OF NEW FACILITIES, MODIFICATION.QE
EXISTING FACILITIES. AND MODIFICATION OF PLANNED
FACILITIES NECESSARY FOR TREATMENT/PROCESSING OF RCRA
MIXED AND SUSPECT MIXED TRANSURANIC WASTE DO NOT
APPLY AS TO FACILITIES FOR LDR TREATMENT (OR FOR
CERTIFICATION IN LIEU OF SUCH TREATMENT) OF MIXED
TRANSURANIC WASTE PRIOR TO A FINAL APPEALABLE
JUDGMENT ON THE MERITS OF THE LDR STORAGE AND
TREATMENT CLAIM IN WASHINGTON V. ABRAHAM, NO. CT-03-5018-
AAM, AND AFTER SUCH A JUDGMENT, ONLY AS SET FORTH IN
THE ACCOMPANYING SETFLEMENT AGREEMENT.

-N4GO4,%44ON-O4-C4EDUI4--F,4A44L -T FMON4 I)n I I TCA'T n> I

1W;0 hI MA I E I EESA "O4I.-A4GMN OT PRET
197 -----1t 1 W ILL BE- 4 f SIIED F LL W >C T L

* NOTE: THE M-91 SERIES MILESTONES (INCLUDING THIS NQTEJ
DO NOT INCLUDE ANY REQUIREMENTS TO ESTABLISH
SCHEDULES FOR THE MANAGEMENT OF PRE-1971 TRU/TRUM.
SCHEDULES FOR THE MANAGEMENT OF PRE-1971TRU/TRUM
WILL BE ESTABLISHED, PURSUANT TO APPLICABLE PROVISION
OF THE HFFACO OTHER THAN THE M-91 SERIES MILESTONES
FOLLOWING THE ISSUANCE OF OPERABLE UNIT RECORDS OF
DECISION (RODS).

M-91-01 COMPLETE THE ACQUISITION OF CAPABILITIES, AND/OR 6/30/2012
ACQUISITION OF NEW FACILITIES, MODIFICATION OF
EXISTING FACILITlES, AND/OR MODIFICATION OF PLANNED
FACILITIES NECESSARY FOR RETRIEVAL, DESIGNATION
STORAGE AND TREATMENT/PROCESSING PRIOR TO
DISPOSAL OF ALL HANFORD SITE POST 1970 RH T-RPTRUM
AND SUSPECT RH TRUM, TRUM IN BOXES AND LARGE
CONTAINERS, AND SUSPECT TRUM IN BOXES AND LARGE
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QONTAINERS,

NOTE: THE REQUIREMENTS OF THIS MILESTON"E WITH
REGARD TO COMPLETING THE ACQUISITION OF
CAPABILITIES AND/OR ACQUISITION OF NEW FACILITiES;
MODIFICATION OF EXISTING FACILITIES AND/OR
MODIFICATION OF PLANNED FACILITIES NECESSARY FOR
TREATMENT/PROCESSING OF HANFORD SITE POST 1970 RH
TRUM AND SUSPECT RH TRUM; TRUM IN BOXES AND
LARGE CONTAINERS, AND SUSPECT TRUM IN BOXES AND
LARGE CONTAINERS DO NOT APPLY AS TO CAPABILITIES
AND FACILITIES FOR LDR TREATMENT (OR FOR
CERTIFICATION IN LIEU OF SUCH TREATMENT) OF RH
TRUM AND TRUM IN BOXES AND LARGE CONTAINERS
PRIOR TO A FINAL APPEALABLE JUDGMENT ON THE
MERITS OF THE LDR STORAGE AND TREATMENT CLAIM IN
WASHINGTON V. ABRAHAM, NO. CT-03-5018-AAM, AND AFTER,
SUCH A JUDGMENT, ONLY AS SET FORTH IN THE
AC2COMPANYING SETTLEMENT AGREEMENT.

SUBMIT REVISIONS OF THE HANFORD SITE T-R-U TRUM AND
MIXED LOW LEVEL WASTE PROJECT MANAGEMENT PLAN
(PMP) TO ECOLOGY PURSUANT TO AND IN COMPLIANCE
WITH THE REQUIREMENTS OF AGREEMENT SECTION 11.5

AND~ EC11Y 11. _CH 10, 2003 M 91 M 1LESTONE SEESE
FINAL DETERMINATION. REVISIONS OF THE PMP SHALL
ADDRESS RCRA MIXED AND SUSPECT MIXED
TRANSURANIC AND LOW LEVEL WASTE AND WILL
CONSIDER AND EXPRESSLY EVALUATE THE IMPACT'ON M,
91 RETRIEVAL, TREATMENT AND PROCESSING
CAPABILITIES, THAT MAY RESULT FROM RETRIEVAL,
TREATMENT AND/OR PROCESSING OF ANY OTHER
TRANSURANIC OR SUSPECT TRANSURANIC WASTE
INCLUDING BUT NOT LIMITED TO OFF-SITE TRANSURANIC
WASTE AND HANFORD SITE TRANSURANIC WASTE
GENERATED AFTER 1/1/03. DOE-PMP REVISIONS OF THE
PMP SHALL BE SUBMITTED ON 12/31/2003, 3/31/2009 AND
3/31/2013. EACH REVISION IS A DISTINCT WORK
REQUIREMENT INDEPENDENTLY SUBJECT TO THE
ENFORCEMENT PROVISIONS OF THIS AGREEMENT.

WITH RESPECT TO RH MIXED WASTE AND MIXED WASTEIN
BOXES AND LARGE CONTAINERS, THE PMP SUBMITTED ON

DUE DATES
AS
INDICATED
IN THE
DESCRIPTIV
E TEXT OF
THIS
MILESTONE

M-91-03
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12/3112003 WILL SPECIFICALLY IDENTIFY MEASURABLE-
ACTIONS TO BE TAKEN BY DOE TO ACQUIRE CAPABILITIES
TOMANAGE SUCH WASTES. THE PMP SHALL IDENTIFY
SUCH MEASURABLE ACTIONS AT LEAST YEARLY;

NOTE: WITH RESPECT TO PMP REVISIONS ON 3/31/2009 AND
3/31/2013, THE REQUIREMENTS OFTHIS MILESTONE
CONCERNING PMP REVISIONS TO ADDRESS TRUM SHALL
NOT APPLY PRIOR TO A FINAL APPEALABLE JUDGMENT ON
THE MERITS OF THE LDR STORAGE AND TREATMENT
CLAIM IN WASHINGTON V ABRAHAM, NO. CT-03-5018, AND
AFTER SUCH A JUDGMENT, ONLY AS SET FORTH IN THE
ACCOMPANYING SETTLEMENT AGREEMENT. IN ADDITION,
THE PMP SUBMITTED ON 12/31/2003 WILL NOT BE REQUIRED
TO CONTAIN PLANS AND SCHEDULES FOR THE LDR
TREATMENT (OR CERTIFICATION IN LIEU OF SUCH
TREATMENT AS PROVIDED FOR IN M-91-42 AND M-91-44) OF
TRUM WASTE. WITHIN SIX MONTHS OF ECOLOGY'S
A'PPROVAL OF DOE'S PROPOSAL OR ECOLOGY'S ISSUANCE
OF A DETERMINATION PURSUANT TO THE ACCOMPANYING
SETTLEMENT AGREEMENT, FOLLOWING RECEIPT OF A
FINAL APPEALABLE JUDGMENT ON THE MERITS OF THE
LDR STORAGE AND TREATMENT CLAIM IN WASHINGTON V
ABRAHAM NO. CT-03-5018-AAM, DOE SHALL REVISE THE
PMP TO INLCUDE PLANS AND SCHEDULES FOR LDR
TREATMENT (OR CERTIFICATION IN LIEU OF SUCH
TREATMENT AS PROVIDED IN M-91-42 AND M-91-44) OF
TRUM WASTE IN THE MANNER REQUIRED BY DOE'S
APPROVED PROPOSAL OR ECOLOGY'S DETERMINATION

DOE's PMP REVISIONS WILL BE SUBMITTED TO ECOLOGY
FOR REVIEW AND APPROVAL AS PRIMARY DOCUMENTS
PURSUANT TO AGREEMENT ACTION PLAN SECTION 9.2.1.
DOE SHALL IMPLEMENT THE PLAN AS APPROVED.

THE NEW PMP SUBMITED IN ACCO.ANC E 'AUH HI
MILESTONE, ONCE POVA'ED, WIL SNC-EIDE ALLM-
PM4PS PREVISOUSLY SU-R\4144D

ONCE APPROVED, THE PMP SUBMITTED ON 12/31/2003, IN
ACCORDANCE WITH THIS MILESTONE SHALL SUPERSEDE
THOSE PORTIONS OF PREVIOUSLY SUBMITTED DOE PMI
THAT CONCERNED RCRA MIXED WASTE, SUSPECT MIXEI
TRANSURANIC AND SUSPECT MIXED LOW LEVEL WASTE.
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COMPLETE AND SUBMIT RH TRUITRUM, SUSPECT.RH TRUM,
lTRUM- IGBF ADARE CONiTAINERS"NOUNPICT

TRM NBXEANDARGE CONTAINERS RETRIEVAL AND
PROCESSING FACILITY(IES) ENGJNGEERING
STUDY/FUNCTIONAL DESIGN CRITERIA STUDY TO
ECOLOGY FQ1fACOiTIF5 EStIRBDBY_9-O1.

THE TRU/TRUM ENGINEERING/FUNCTIONAL DESIGN
CRITERIA STUDY WILL COVER ACTIVITIES/FACILITIES NOT
CONSIDERED COMMERCIALLY VIABLE AS DOCUMENTED
IN THE APPROVED TRUITRUM PMP AND ASSOCIATED
AGREEMENT CHANGE REQUESTS.

12,31,12002
121jZdlQ7

M-94-07 COMPLETE PROjECT I' 113 FOR POST 1970 CH TRU/TRUM 9'34/2004
PTRETRIEVAL

M-9-08- COMPLETE CONSTRUCTION AND INITIATEHOT A/30/2005
444 OPERATIONCS OF RH ANC LARGE SIZE TRUTRHA

PROCESSING FACILITY (A FINAL ACQUISITIONT SCHEDUL
FOR THIS FACILITY WILL BE EST LIHED TA AN AT
SMLESTONE NO LATER THANTDEC T 2000).

M-91-12 COMPLETE THERMAL TREATMENT AND DISPOSAL OF AN 12/31/2005
ADDITIONAL 360 CUBIC METERS OF CONTACT HANDLED
LLMW. THIS BRINGS THE CUMULATIVE TOTAL TO AT
LEAST 600 CUBIC METERS OF CONTACT HANDLED LLMW
THERMALLY TREATED AND DISPOSED OF-.

m-91I- COMPLETE THERMAL TREATMENT AND DISPOSAL OF AT 12/31/2004
1 2A LEAST 240 CUBIC METERS OF CONTACT HANDLED LLMW.

M-91-15 COMPLETE ACQUISITION OF FACILITIES AND/OR 6/30/2008
qAPABILITIES AND INITIATE TREATMENT OF RH MLLW
AND LARGE CON!TAINIER (CH) LLM"' CH MLLW INBOXES
ANDb LARG6EJCNTAINERS.

M-91-20 T PLANT IS READY TO RECEIVE THE FIRST CANISTER OF K 12/31/2002
BASINS FLOOR AND PIT SLUDGE. [Completed]

THIS INTERIM MILESTONE WILL BE COMPLETE WHEN ALL
T PLANT READINESS ACTIVITIES HAVE BEEN COMPLETED

M-91-05-
TOI
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TO ACCEPT PIT AND FLOOR SLUDGE. READINESS IS
DEFINED AS THE ISSUANCE OF THE READINESS TO
PROCEED LETTER BY THE APPROVAL AUTHORITY.

M9-I--24- COMPLETE-PHYSICAL ACTIVITIES AT T PLANT NECESSAR -429/2003
T40i- TO STORE CANISTER AND FUEL WASH SLUDGE.

THIS TARGET IS COMPLETE UPON!THE DECLAR ATION TOF
COMPLETION OF MODIFICATIONS REQUIRED TO STORE
CANISTER AND FUEL 'WASH SLUDOEINT-P-LAP T.

M-94-24T PLANT IS READY TO RECEIVE CANITER AND FUEL WASH 02/29/2001
SLUDGE FROM R K BASD&

T AHST44-HN4 MILESTONE WILL BE COMPLETE WHEN AL
(TP)LAN REANE NTI U IWATTES HAVE BEENAT
TOTACCEPT APS ICABL FEERSALUDTEL

DINSSIS DEFINED ASTHE SSUANC(-OF-THR-SW
READINS RLD LETTE TE:

REGARDING THE RETRIEVAL AND DESIGNATION OF
CONTACT-HANDLED (CH) RETRIEVABLY STORED WASTE
(RSW) AND TREATMENT OF SUCH WASTES DESIGNATED AS IMIXED TO MEET APPLICABLE FEDERAL AND STATE LAND
DISPOSAL RESTRICTION (LDR) STANDARDS (ALL CH RSW
WASTE REGARDLESS OF PACKAGE SIZE):

1. DOE SHALL RETRIEVE ALL CH-RSW WITHIN BURIAL DUE DA ITE 'S
GROUNDS 218-W-4C, 218-W-4B, 218S-W-3A, AND, 218-E- 12B AS'
BY DECEMBER 31, 2010. IN ACHIEVING THIS RETRIEVAL INDICATED
REQUIREMENT, DOE SHALL FIRST INITIATE RETRIEVAL IN THE

M-91-40 AT ITS BURIAL GROUND 218-W-4C NO LATER THAN DESCRI PTLV
NOVEMBER 15, 2003, AND SHALL RETRIEVE RSW AT THE E TEXT OF
FOLLOWING RATES: THIS 

MILESTONE
* 1,200 CUBIC METERS (CUMMULATIVE) BY 12/31/04,
* 2,700 CUBIC METERS (CUMMULATIVE) BY 12/31/05,
* 4,700 CUBIC METERS (CUMMULATIVE) BY 12/31/06;
S7,200 CUBIC METERS (CUMMULATIVE) BY 12/31/07,
a 9,700 CUBIC PETERS (CUMMULATIVE) BY'124l/8;
* 12,200 CUBIC METERS (CUMMULATIVE) BY 12/31/09i
t.COMPLETE RETRIEVAL OF CH-RSW BY 12/31/2010.
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DOE SHALL CONTINUE RETRIEVAL ACTIONS IN 218-W-
4C UNTIL ALL CH RSW IS RETRIEVED. SUBSEQUENT
RETRIEVAL ACTIONS, SHALL BE UNDERTAKEN
SEQUENTIALLY AT BURIAL GROUNDS 218-E-12B, 218-V-
3A, AND 218-W-4B. RETRIEVAL OF WASTE OUT OF THE
ORDERED SEQUENCE SHALL NOT BE COUNTED
TOWARD THE MILESTONE REQUIREMENT UNLESS
IOINTLY AGREED TO BY ECOLOGY AND DOE. DOE MAY
REQUEST SUCH APPROVAL WITH RESPECT TO WASTE IN
BOXES AND LARGE CONTAINERS. IN REVIEWING SUCH
REQUEST, ECOLOGY WILL CONSIDER AMONG.OTHER
FACTORS; WHETHER THE WASTE CONTAINER HAS
BEEN UNCOVERED, INSPECTED AND FOUND TO BE
INTACT AND NOT POSING A THREAT TO HUMAN
HEALTH AND THE ENVIRONMENT (OR RE-PACKAGED
TO PREVENT RELEASE TO THE ENVIRONMENT) AND
EXISTING DOCUMENTATION DOES NOT INDICATE THE
PRESENCE OF FREE LIQUIDS. ECOLOGY MAY
CONDITION ITS AGREEMENT ON A DOE COMMITMENT
TO PERFORM ADDITIONAL SPECIFIED REQUIREMENTS
(E.G. CONTAINER INSPECTIONS, COVERING
CONTAINERS, ETC.) TO PREVENT RELEASES TO THE
ENVIRONMENT.

THE RETRIEVAL SEQUENCE IS PRIORITIZED BASED ON
ENVIRONMENTAL RISK AND INTENDED TO ENSURE
THAT DOE FIRST RETRIEVE WASTE FROM THE 218-W-4C
BURIAL GROUND, WHICH HAS POTENTIAL CARBON
TETRACHLORIDE CONTAMINATION ISSUES, AND TQ
SUBSEQUENTLY RETRIEVE WASTES FROM BURIAL
GROUND 218-E-12B AND 218-W-3A WHERE CONTAINERS
WERE PLACED IN CONFIGURATIONS THAT ALLOWED
DIRECT CONTACT WITH THE SOIL. DOE SHALL
CONCLUDE RETRIEVAL ACTIONS WITH BURIAL
GROUND 218-W-4B.

2. AS RSW RETRIEVAL PROCEEDS, DOE SHALL SAMPLE
AND ANALYZE TRENCH SUBSTRATES WITH THE
PURPOSES OF DETERMINING WHETHER OR NOT
RELEASES OF CONTAMINANTS TO THE ENVIRONMENT
HAVE OCCURRED, AND, IF SO, THE NATURE AND
EXTENT OF CONTAMINATION.

SUCH SAMPLING AND ANALYSIS SHALL BE IN
ACCORDANCE WITH ECOLOGY APPROVED SAMPI N
AND ANALYSIS PLANS (SAP). THE SAP WILL BE
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DEVELOPED USING A DQO PROCESS TO ESTABLISH
SAMPLING REQUIREMENTS FOR SAMPLING OF BURIAL
GROUND VENT RISERS AND SUBSTRATE SOILS. DOE
PROVIDED ECOLOGY WITH A DRAFT 218-W-4C SAP ON
8/12/03 ECOLOGY'S INTENTION IS TO ISSUE A FINAL SAP
WITHIN 30 DAYS. WITH RESPECT TO THE REMAINING
BURIAL GROUNDS, DOE WILL PROVIDE ECOLOGY WITH
UPDATED SAPS, IF NEEDED, FOR REVIEW AND
APPROVAL AT LEAST 45 DAYS PRIOR TO STARTING
RETRIEVAL IN EACH BURIAL GROUND. DOE WILL
IMPLEMENT APPROVED SAPS, AS A REQUIREMENT OF
THIS MILESTONE, DURING RETRIEVAL OF ALL RSW.

THE RESULTS OF BURIAL GROUND VENT AND
SUBSTRATE SAMPLING AND ANALYSIS PURSUANT TO
APPROVED SAPS SHALL BE SUBMITTED TO ECOLOGY
BY LETTER REPORTS QUARTERLY. SUCH REPORTS
SHALL DOCUMENT RESULTS AND METHODOLOGIES,
SHALL ASSESS RESULTS AGAINST REGULATORY
REQUIREMENTS, SHALL INCLUDE A DESCRIPTION (OR
DESCRIPTIONS) OF DOCUMENTED CONTAMINANT
RELEASES TO THE ENVIRONMENT, AND SHALL
DESCRIBE PLANNED AND/OR SCHEDULED ADDITIONAL
WORK.

3. WITHIN 90 DAYS OF RETRIEVAL, DOE SHALL DESIGNATE
ALL CH RSW RETRIEVED FROM THE RSW TRENCHES
PURSUANT TO WAC 173-303-070 THROUGH 100, AND
SHALL SPECIFICALLY IDENTIFY INDIVIDUAL BOXES
AND LARGE CONTAINERS THAT CANNOT BE
DESIGNATED BASED ON AVAILABLE PROCESS
KNOWLEDGE. FOR THE BOXES AND LARGE
CONTAINERS DETEREMINED TO BE LOW- LEVEL WASTE
THAT CANNOT BE DESIGNATED BASED ON THE
AVAILABLE PROCESS KNOWLEDGE, DOE SHALL
DESIGNATE SAID WASTE ACCORDING TO THE
REQUIREMENTS OF WAC 173-303-070 THROUGH 100, BY
DECEMBER 31, 2008 (SIX MONTHS AFTER THE RH AND
LARGE CONTAINER MLLW FACILITIES AND/OR
CAPABILITIES ARE REQUIRED TO BE OPERATIONAL).
FOR BOXES AND LARGE CONTAINERS DETERMINED TO
BE TRANSURANIC WASTE THAT CANNOT BE
DESIGNATED BASED ON THE AVAILABLE PROCESS
KNOWLEDGE, DOE SHALL DESIGNATE SAID WASTE
ACCORDING TO THE REQUIREMENTS OF WAC 173-3031'
070 THROUGH 100, BY DECEMBER 31, 2012 (SIX MONTHS
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AFTER THE RH AND LARGE CONTAINER TRANSURANIC
FACILITIES AND/OR CAPABILITIES ARE REQUIREDTQBP
OPERATIONAL).

4. FOR ALL RETRIEVED CH-RSW DETERMINED TO BE LOW
LEVEL WASTE AND DESIGNATED IN ACCORDANCE
WITH WAC 173-303-070 THROUGH 100, AS MIXED AND AS
CONTAINING LDR RESTRICTED CONSTITUENTS, DOE
SHALL TREAT SUCH WASTES TO MEET LDR
REQUIREMENTS IN ACCORDANCE WITH THE SCHEDULE
PROVIDED IN MILESTONE M-91-42(2) AND M-91-43(3).

5. IN REGARD TO THE CARBON TETRACHLORIDE VAPOR
PLUME IN THE VADOSE ZONE IN THE VICINITY OF
TRENCH 4 IN BURIAL GROUND 218-W-4C, DOE SHALL:

f START VAPOR EXTRACTION BY NOVEMBER 15, 2003,
TO REDUCE CARBON TETRACHLORIDE VAPORS.

* START RETRIEVAL IN TRENCH 4 BY JANUARY 15, 2004
* COMPLETE RETRIEVAL OF TRENCH 4 BY DECEMBER

31, 2006. (WITH THE EXCEPTION OF THOSE BOXES
AND LARGE CONTAINERS THAT THE PARTIES HAVE
AGREED, IN WRITING, MAY BE RETRIEVED OUT OF
SEQUENCE.)

RETRIEVAL WILL CONTINUE IN TRENCH 4 UNTIL IT IS
COMPLETE. VAPOR EXTRACTION AND RETRIEVAL
OPERATIONS IN TRENCH 4 WILL BE INTEGRATED BY
DOE TO MINIMIZE POTENTIAL WORKER EXPOSURE TO
CARBON TETRACHLORIDE VAPORS, AND TO MITIGATE
ANY POSSIBLE RELEASES OF CARBON TETRACHLORIDE
FROM TRENCH 4 CONTAINERS.

6. FOR ALL RETRIEVED CH-RSW DETERMINED TO BE
TRANSURANIC WASTE AND DESIGNATED IN
ACCORDANCE WITH WAC 173-303-070 THROUGH 100, AS
MIXED AND AS CONTAINING LDR RESTRICTED
CONSTITUENTS, DOE SHALL TREAT SUCH WASTES TQ
MEET LDR REQUIREMENTS IN COMPLIANCE WITH THE
SCHEDULE IN M-91-42(4) AND M-91-44(3).

NOTE: THE REQUIREMENTS OF ITEM 6 OF THIS
MILESTONE DO NOT APPLY PRIOR TO A FINAL
APPEALABLE JUDGMENT ON THE MERITS OF THE LDP
STORAGE AND TREATMENT CLAIM IN WASHINGTON M
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ABRAHAM, NO. CT-03-5018-AAM, AND AFTER SUCH A
JUDGMENT, ONLY AS SET FORTH IN THE
ACCOMPANYING SETTLEMENT AGREEMENT

7. EACH REQUIREMENT OF THIS MILESTONE Is
CONSIDERED A DISTINCT WORK REQUIREMENT
INDEPENDENTLY SUBJECT TO THE ENFORCEMENT
PROVISIONS OF THE AGREEMENT.

M-91 41 DUEDATES
AS
INDICATED
IN THE
DESCRIPTIV
E TEXT OF
THIS
MILESTONE

REGARDING THE RETRIEVAL AND DESIGNATION OF
REMOTE HANDLED (RH) RSW (ALL RSW RH WASTE
REGARDLESS OF PACKAGE SIZE, INCLUDING THE 200_AREA
CAISSONS), AND LDR TREATMENT OF SUCH WASTES
DETERMINED TO BE MIXED.

1. DOE SHALL INITIATE FULL SCALE RETRIEVAL OF RH
RSW BY JANUARY 1, 2011. RETRIEVAL OF NON-CAISSON
RH RSW SHALL BE COMPLETED BY DECEMBER 31, 2014
RETRIEVAL THE 200 AREA CAISSON RH RSW IN THE 2182
W-4B BURIAL GROUND SHALL BE COMPLETED BY
DECEMBER 31, 2018.

2. DOE SHALL DESIGNATE ALL RETRIEVED RH RSW
PURSUANT TO WAC 173-303-070 THROUGH 100, WITHIN
90 DAYS OF RETRIEVAL.

3. FOR ALL RETRIEVED RH-RSW DETERMINED TO BE LOW
LEVEL WASTE AND DESIGNATED IN ACCORDANCE
WITH WAC 173-303-070 THROUGH 100, AS MIXED AND AS
CONTAINING LDR RESTRICTED CONSTITUENTS, DOE
SHALL TREAT SUCH WASTE TO MEET LDR
REQUIREMENTS IN ACCORDANCE WITH THE SCHEDULE
PROVIDED IN MILESTONE M-91-43(3).

4. FOR ALL RETRIEVED RH-RSW DETERMINED TO BE
TRANSURANIC WASTE AND DESIGNATED IN
ACCORDANCE WITH WAC 173-303-070 THROUGH 100, AS
MIXED AND AS CONTAINING LDR RESTRICTED
CONSTITUENTS, DOE SHALL TREAT SUCH WASTES TO
MEET LDR REQUIREMENTS IN ACCORDANCE WITH.THI
SCHEDULE PROVIDED IN MILESTONE M-91-44(3).

NOTE: THE REQUIREMENTS OF ITEM 4 OF THIS
MILESTONE DO NOT APPLY PRIOR TO A FINAL
APPEALABLE JUDGMENT ON THE MERITS OF THE LD1R
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STORAGE AND TREATMENT CLAIM IN WASHINGTON V
4BRAHAM, NO. CT-03-5018-AAM, AND AFTER SUCHA

JUDGMENT, ONLY AS SET FORTH IN THE
ACCOMPANYING SETTLEMENT AGREEMENT.

$._EACH REQUIREMENT OF THIS MILESTONE IS
CONSIDERED A DISTINCT WORK REQUIREMENT
INDEPENDENTLY SUBJECT TO THE ENFORCEMENT
PROVISIONS OF THE AGREEMENT.

M-91-42 DUEPATES
AS
INDICATED
IN THE
DESCRIPTIV
E TEXT OF
THIS
MiPETONE

REGARDING: (1) NEWLY GENERATED CH WASTE; AND (2)
CH WASTE CURRENTLY IN ABOVE-GROUND STORAGE (NOT
INCLUDING CH WASTE CURRENTLY IN ABOVE-GROUND
STORAGE IN BOXES AND LARGE CONTAINERS).

i DOE SHALL DESIGNATE ALL NEWLY GENERATED CH
WASTE AT THE POINT OF GENERATION. SUCH
DESIGNATION SHALL COMPLY WITH THE
REQUIREMENTS OF WAC 173-303-070 THROUGH 100.

2. THERE ARE 5,066 CUBIC METERS OF CH-MLLW IN
PERMITTED STORAGE AT DOE'S CENTRAL WASTE
COMPLEX (CWC) AND ELSEWHERE AT HANFORD AS OF
12/31/02 (AS IDENTIFIED IN DOE HFFACO MILESTONE M-
26-01 LDR REPORT MLLW TREATABILITY GROUPS MLLW-
02 THROUGH MLLW-10, EXCLUDING MLLW-07) THAT HAS
NOT BEEN TREATED TO MEET LDR REQUIREMENTS.
(THIS VOLUME DOES NOT INCLUDE 600 CUBIC METERS
OF WASTE REQUIRING THERMAL TREATMENT, AS THAT
WASTE IS REQUIRED TO BE TREATED BY 2006 UNDER
HFFACO MILESTONES M-91-12 AND M-91-12A). DOE'S
2002 LDR REPORT ESTIMATES THAT IT WILL GENERATE
AN ADDITIONAL ANNUAL VOLUME OF APPROXIMATELY
330 CUBIC METERS OF CH-MLLW (AS WASTE TYPES
IDENTIFIED IN DOE HFFACO MILESTONE M-26-01 LDR
REPORT MLLW TREATABILITY GROUPS MLLW-02
THROUGH MLLW-10, EXCLUDING MLLW-07). DOE WILI
RETRIEVE APPROXIMATELY 800 CUBIC METERS OFCH-
MLLW BY 2010. IN ADDITION TO MEETING THE
REQUIREMENTS OF M-91-12 AND M-91-12A, DOE SHAII
TREAT THE WASTE DESCRIBED ABOVE TO MEET LDR
REQUIREMENTS ON A SCHEDULE MEETING, AT
MINRIMUM, THE FOLLOWING:

A. 1630 CUBIC METERS (CUMULATIVE) SHALL BE
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TREATED BY 12/31/04,
B. .3260 CUBIC METERS BY (CUMULATIVE) SHALL BE

TREATED BY 12/31/05;
C.. .4890 CUBIC METERS (QUMULATIVE) SHALL BE

TREATED BY 12/31/06,
D..652Q CUBIC METERS (CUMULATIVE) SHALL BE

TREATED BY 12/31/07,
E. 8150 CUBIC METERS (CUMULATIVE) SHALL BE

TREATED BY 12/31/08, AND
F. COMPLETE TREATMENT OF ALL CH-MLLW (5066

CUBIC METERS IN STORAGE AS OF 12/31/02 AS
DESCRIBED ABOVE, AND RETRIEVED CH-MLLW AND
NEWLY GENERATED CH-MLLW IN THE
TREATABILITY GROUPS DESCRIBED ABOVE, AS OF
6/30/09) BY 12/31/09

IF CH-MLLW IN THE TREATABILITY GROUPS SUBJECT Td
THIS MILESTONE GENERATED DURING THE PERIOD
FROM 12/31/02 THROUGH 6/30/09 IS TREATED TO LDR
STANDARDS PRIOR TO DELIVERY TO STORAGE OR
DISPOSAL, THE ORIGINAL PRE-TREATMENT VOLUME OF
THAT WASTE SHALL BE COUNTED TOWARD MEETING
THE VOLUME REQUIREMENTS OF THIS MILESTONE.
EXCEPT FOR WASTE ALREADY IN PERMITTED STORAGE
TREATMENT OF CERCLA WASTE WILL NOT BE COUNTEI
TOWARD MEETING THE VOLUME REQUIREMENTS OF
THIS MILESTONE. IF THE ACTUAL VOLUME OF NEWLY
GENERATED OR RETRIEVED CH-MLLW COVERED BY
THIS MILESTONE IS LOWER THAN THE ESTIMATED
VOLUMES ANTICIPATED BY THESE MILESTONES DOE
WILL ONLY BE REQUIRED TO TREAT THE VOLUME OF
WASTE GENERATED, RETRIEVED AND/OR IN STORAGE.
IF THE ACTUAL VOLUME OF NEWLY GENERATED OR
RETRIEVED CH-MLLW COVERED BY THIS MILESTONE IS
SIGNIFICANTLY MORE THAN THE ESTIMATED VOLUMES
THE PARTIES' MAY AGREE TO REVISE THESE
REQUIREMENTS.

3. AFTER JUNE 30, 2009, DOE SHALL TREAT TO MEET LDR
TREATMENT REQUIREMENTS ALL NEWLY GENERATED
CH-MLLW CONTAINING LDR CONSTITUENTS IN
COMPLIANCE WITH WAC 173-303-140 AND BY
REFERENCE 40 CFR 268.

4. THERE ARE APPROXIMATELY 440 CUBIC METERS OFA
TRUM IN PERMITTED STORAGE AT DOE'S CENTRAL!
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WASTE COMPLEX (CWC) AND ELSEWHERE AT HANFORD
AS OF 12/31/02. DOE'S 2002 LDR REPORT ESTIMATES
.THAT IT WILL GENERATE AN ADDITIONAL ANNUAL
VOLUME OF APPROXIMATELY 220 CUBIC METERS OF
CH-TRUM AND DOE ESTIMATES THEY WILL RETRIEVE
APPROXIMATELY 1600 CUBIC METERS OF CH-TRUM BY
2010., CONSIDERING THESE ESTIMATES AND THE
CONSIDERABLE UNCERTAINTY ASSOCIATED WITH
THEM DOE SHALL TREAT THE WASTE CATEGORIES
DESCRIBED ABOVE TO MEET LDR REQUIREMENTS ON
THE FOLLOWING SCHEDULE:

700 CUBIC METERS BY 12/31/04;
! 1,800 CUBIC METERS (CUMULATIVE) BY 12/31/05;

3,000 CUBIC METERS (CUMULATIVE) BY 12/31/06,
* 4,200 CUBIC METERS (CUMULATIVE BY 12/31/07
e 5,400 CUBIC METERS (CUMULATIVE BY 12/31/08

6,600 CUBIC METERS (CUMULATIVE BY 12/31/09
* 7,600 CUBIC METERS (CUMULATIVE) BY 12/31/10;

8,600 CUBIC METERS (CUMULATIVE) BY 12/31/11.

IF THE ACTUAL VOLUME OF NEWLY GENERATED OR.
RETRIEVED CH-TRUM COVERED BY THIS MILESTONE IS
LOWER THAN THE ESTIMATED VOLUMES ANTICIPATED
BY THESE MILESTONES DOE WILL ONLY BE REQUIRED
TO TREAT THE VOLUME OF WASTE GENERATED,
RETRIEVED AND/OR IN STORAGE. IF THE ACTUAL
VOLUME OF NEWLY GENERATED OR RETRIEVED CH-
TRUM COVERED BY THIS MILESTONE IS SIGNIFICANTLY
MORE THAN THE ESTIMATED VOLUMES THE PARTIES'
MAY AGREE TO REVISE THESE REQUIREMENTS.

5. FOR CH TRANSURANIC WASTE NEWLY GENERATED ON
OR AFTER 7/1/11 THAT IS DESIGNATED IN ACCORDANCE
WITH WAC 173-303-070 THROUGH 100 AS MIXED AND AS
CONTAINING LDR RESTRICTED CONSTITUENTS, DOE
SHALL TREAT SUCH WASTES TO MEET LDR
REQUIREMENTS PURSUANT TO WAC 173-303-140 WITHIN
ONE YEAR OF GENERATION.

DOE MAY CHOOSE TO COMPLETE CERTIFICATION OF CH
TRANSURANIC WASTE FOR DISPOSAL AT WIPP. IN LIEU OF(
LDR TREATMENT, PROVIDED THAT ECOLOGY IS NOTIFIED
IN WRITING OF SUCH COMPLETION OF CERTIFICATION,
AND ONLY IF, AS OF THE TIME OF CERTIFICATION OR BY
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VIRTUE OF CERTIFICATION, SUCH WASTE IS EXEMPT FROM
LDRTREATMENT REQUIREMENTS. IF DOE CHOOSES TQ
CERTIFY IN LIEU OF TREATMENT, IT MAY MEET THE
VOLUME REQUIREMENTS SPECIFIED IN THIS MILESTONE
FOR ANY GIVEN YEAR BY CERTIFYING CH TRU OR CH
TRUM, PROVIDED THAT 1) ALL CH TRUM IN PERMITTED
STORAGE AS OF 12/31/02 IS TREATED TO MEET LDR
REQUIREMENTS OR CERTIFIED BY 12/31/2006 AND 2) ALL
CH TRUM IN PERMITTED STORAGE AS OF 7/1/11 IS TREATED
TO MEET LDR REQUIREMENTS OR IS CERTIFIED BY
12/31/2011.

NOTE: THE REQUIREMENTS OF ITEMS 4 AND 5 OF THIS
MILESTONE DO NOT APPLY PRIOR TO A FINAL
APPEALABLE JUDGMENT ON THE MERITS OF THE LDR
STORAGE AND TREATMENT CLAIM IN WASHINGTON V
ABRAHAM, NO. CT-03-5018-AAM, AND AFTER SUCH A
JUDGMENT, ONLY AS SET FORTH IN THE ACCOMPANYING
SETTLEMENT AGREEMENT. IN THE EVENT THAT ITEMS 4
OR 5 BECOME APPLICABLE, AMOUNTS OF CH TRUM
CERTIFIED BETWEEN THE EFFECTIVE DATE OF THIS
CHANGE PACKAGE AND THE DATE ON WHICH ITEMS 4 OR 5
BECOME APPLICABLE SHALL COUNT TOWARDS
SATISFACTION OF THE OBLIGATIONS IN ITEMS 4 AND 5.

6. EACH REQUIREMENT OF THIS MILESTONE IS
CONSIDERED A DISTINCT WORK REQUIREMENT
INDEPENDENTLY SUBJECT TO THE ENFORCEMENT
PROVISIONS OF THE AGREEMENT.

REGARDING: (1) NEWLY GENERATED RH LOW-LEVEL
WASTE; (2) NEWLY GENERATED BOXES AND LARGE
CONTAINERS OF CH LOW-LEVEL WASTE; (3) RH LOW-LEVEL
WASTE CURRENTLY IN ABOVE-GROUND STORAGE; AND (4)
BOXES AND LARGE CONTAINERS OF CH LOW-LEVEL
WASTE CURRENTLY IN ABOVE-GROUND STORAGE.

THERE ARE 81 CUBIC METERS OF RH-MLLW IN PERMITTFED
STORAGE AT DOE'S CENTRAL WASTE STORAGE COMPLEX
(CWC) AND ELSEWHERE AT HANFORD AS OF 12/31/02 (AS
IDENTIFIED IN DOE HFFACO MILESTONE M-26-01 LDR
REPORT MLLW TREATABILITY GROUPS MLLW-07) THAT
HAS NOT BEEN TREATED TO MEET LDR REQUIREMENTS!
DOE'S 2002 LDR REPORT CURRENTLY ESTIMATES THAT
DOE WILL GENERATE AN ADDITIONAL YEARLY VOLUME
OF 280 CUBIC METERS OF WASTE IN THIS TREATABILITM

M-91-43 DUE DATES
AS
INDICATED
IN THE
DESCRIPTIV
E TEXT OF
THIS
MILESTONE
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GROUP.' IN ADDITION, DOE WILL RETRIEVE
APPROXIMATELY 800 CUBIC METERS BY 2010. THIS
INCLUDES VOLUMES OF RETRIEVED RSW.

1;. '<DOE SHALL DESIGNATE ALL RH LOW-LEVEL WASTE
AND BOXES AND LARGE CONTAINERS OF CH LOW-
LEVEL WASTE CURRENTLY IN ABOVE-GROUND
PERMITTED STORAGE (AS OF JUNE 30, 2003) ACCORDING
TO THE REQUIREMENTS OF WAC 173-303-070 THROUGH
100, BY DECEMBER 31, 2008.

2. DOE SHALL DESIGNATE ALL NEWLY GENERATED RIH
LOW-LEVEL WASTE AND TRANSURANIC WASTE AND
NEWLY GENERATED BOXES AND LARGE CONTAINERS
OF CH-LOW-LEVEL WASTE AT THE POINT OF
GENERATION. SUCH DESIGNATION SHALL COMPLY
WITH THE REQUIREMENTS OF WAC 173-303-070
THROUGH 100.

3. DOE SHALL BEGIN TREATING RH MLLW AND BOXES
AND LARGE CONTAINERS OF CH MLLW TO MEET LDR
TREATMENT REQUIREMENTS AT A MINIMUM RATE OF
300 CUBIC METERS PER YEAR BEGINNING NO LATER
THAN JUNE 30, OF 2008. IF THERE ARE NOT 300 CUBIC
METERS OF RH MLLW AND BOXES AND LARGE
CONTAINERS OF CH MLLW IN STORAGE IN ANY GIVEN
YEAR, THIS MILESTONE REQUIRES THAT DOE TREAT
ONLY THAT AMOUNT THAT IS IN STORAGE. IF RH-
MLLW IN THE TREATABILITY GROUPS SUBJECT TO THIS
MILESTONE GENERATED DURING THE PERIOD FROM
12/31/02 THROUGH 6/30/09 IS TREATED TO LDR
STANDARDS PRIOR TO DELIVERY TO STORAGE OR
DISPOSAL, THE ORIGINAL PRE-TREATMENT VOLUME OF
THAT WASTE SHALL BE COUNTED TOWARD MEETING
THE VOLUME REQUIREMENTS OF THIS MILESTONE.
EXCEPT FOR WASTE ALREADY IN PERMITTED
STORAGE, TREATMENT OF CERCLA WASTE WILL NOT
BE COUNTED TOWARD MEETING THE VOLUME
REQUIREMENTS OF THIS MILESTONE. IF ACTUAL
VOLUMES OF NEWLY GENERATED OR RETRIEVED Ri
AND BOXES AND LARGE CONTAINER MLLW ARE
SIGNIFICANTLY MORE THAN THE ESTIMATED
VOLUMES, THIS MILESTONE WILL BE REVISED TO
REFLECT ACTUAL VOLUMES.

4. EACH ELEMENT OF THIS MILESTONE IS CONSIDEREIDX
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DISTINCT WORK REQUIREMENT INDEPENDENTLY
SUBJECT TO THE ENFORCEMENT PROVISIONS OF THE
AGREEMENT.

M-91-44 REGARDING: (1) NEWLY GENERATED RH TRANSURANIC DUE DATES
WASTE; (2) NEWLY GENERATED BOXES AND LARGE AS
CONTAINERS OF CH-TRANSURANIC WASTE; (3) RH INDICATED
TRANSURANIC WASTE CURRENTLY IN ABOVE GROUND IN THE
STORAGE; AND (4) BOXES AND LARGE CONTAINERS OF CH1 DESCRIPTIV
TRANSURANIC WASTE CURRENTLY IN ABOVE-GROUND E TEXT OF
STORAGE. THIS

MILESTONE
1. DOE SHALL DESIGNATE ALL RH TRANSURANIC WASTE

AND BOXES AND LARGE CONTAINERS OF CH
TRANSURANIC WASTE CURRENTLY IN ABOVE- GROUND
STORAGE (AS OF JUNE 30, 2003) ACCORDING TO THE
REQUIREMENTS OF WAC 173-303-070 THROUGH 100, BY
DECEMBER 31, 2012.

2. DOE SHALL DESIGNATE ALL NEWLY GENERATED RH
TRANSURANIC WASTE AND BOXES AND LARGE
CONTAINERS OF TRANSURANIC WASTE AT THE POINT
OF GENERATION. SUCH DESIGNATION SHALL COMPLY
WITH THE REQUIREMENTS OF WAC 173-303-070
THROUGH 100.

3. DOE SHALL BEGIN TREATING RH TRUM AND BOXES
AND LARGE CONTAINERS OF CH TRUM TO MEET LDR
TREATMENT REQUIREMENTS AT A MINIMUM RATE OF
300 CUBIC METERS PER YEAR BEGINNING NO LATER
THAN JUNE 30, 2012. IF THERE ARE NOT 300 CUBIC
METERS OF RH TRUM AND BOXES AND LARGE
CONTAINERS OF CH TRUM IN STORAGE IN ANY GIVEN
YEAR, THIS MILESTONE REQUIRES THAT DOE TREAT
ONLY THAT AMOUNT THAT IS IN STORAGE. IF ACTUAL
VOLUMES OF NEWLY GENERATED OR RETRIEVED RH
TRUM AND BOXES AND LARGE CONTAINER TRUM ARE
SIGNIFICANTLY MORE THAN THE ESTIMATED
VOLUMES, THIS MILESTONE WILL BE REVISED TO
REFLECT ACTUAL VOLUMES.

. AS TO NEWLY GENERATED RH TRUM GENERATED
AFTER 12/31/18 THAT IS DESIGNATED IN ACCORDANCE
WITH WAC 173-303-070 THROUGH -100 AS MIXED AND
AS CONTAINING LDR RESTRICTED CONSTITUENTS,;DOE
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SHALL TREAT TO MEET LDR REQUIREMENTS WITHIN
QNE YEAR OF GENERATION:

DOE MAY CHOOSE TO COMPLETE CERTIFICATION OF SUCH
WASTES FOR DISPOSAL AT WIPP IN LIEU OF LDR
TREATMENT, PROVIDED THAT ECOLOGY IS NOTIFIEDJ N
WRITING OF SUCH COMPLETION OF CERTIFICATION AND
ONLY IF, AS OF THE TIME OF CERTIFICATION OR BY
VIRTUE OF CERTIFICATION, SUCH WASTE IS EXEMPT FROM
LDR TREATMENT REQUIREMENTS.

'NOTE; THE REQUIREMENTS OF ITEMS 3 AND4 OF THIg
MILESTONE DO NOT APPLY PRIOR:TO A FINAL
APPEALABLE JUDGMENT ON THE MERITS OF THE LDR
STORAGE AND TREATMENT CLAIM IN WASHINGTON.K
ABRAHAM NO. CT-03-5018-AAM,;AND AFTER SUCH A
JUDGMENT, ONLY AS SET FORTH IN THE ACCOMPANYiNG
SETTLEMENT AGREEMENT.

5. EACH REQUIREMENT OF THIS MILESTONE IS
CONSIDERED A DISTINCT WORK REQUIREMENT
INDEPENDENTLY SUBJECT TO THE ENFORCEMENT
PROVISIONS OF THE AGREEMENT:

BY SEPTEMBER 30 OF EACH YEAR, DOE SHALL SUBMIT TO
ECOLOGY A REPORT DESCRIBING COMPLETED AND
SCHEDULED WORK RELATING TO RH WASTE AND BOXES.
AND LARGE CONTAINERS OF RH AND CH WASTE
PERFORMED IN ACCORDANCE WITH THE REQUIREMENTS
OF THIS MILESTONE SERIES. DOE'S REPORTS WILL
DOCUMENT WORK COMPLETED DURING THE PREVIOUS
FEDERAL FISCAL YEAR AND WORK SCHEDULED FOR-THE
COMING FISCAL YEAR. DOE'S REPORTS SHALL IDENTIFY
BY CITATION ALL PUBLICLY AVAILABLE REPORTS
DESCRIBING PERTINENT PROJECT ISSUES AND
ACCOMPLISHMENTS, AND SHALL IDENTIFY ANTICIPATED
PROJECTS FOR THE COMING YEAR.

9/30/2004
AND
ANNUALLY
THEREAFTF
R

M-911-45



Change Number Federal Facility Agreement and Consent Order Date:

Change Control Form
M-16-03-03 Do not use blue ink. Type or print using black ink. April 22, 2004

Originator: Laura Cusack Ecology Phone: (509) 736-3038

Class of Change:
- Signatories [X] II - Executive Manager (11I1 - Project Manager

Change Title:

M-016 Submission and Implementation of a work plan for acquisition of TRU and TRU mixed-waste management capabilities to
support CERCLA actions at the Hanford site.

Description/Justification of Change:

This change package provides for an implementation work plan to describe how plans developed to provide capabilities for
managing TRUN and suspect TRUM will be integrated with CERCLA planning for TRU/TRUM wastes. This will help ensure
that there will be comprehensive planning for capabilities needed for both CERCLA and non-CERCLA TRU/TRUM streams.

Impact of Change:

Provides a comprehensive work plan to describe acquisition of TRU/TRUM management capabilities to support CERCLA actions
at the Hanford site. The change also deletes or modifies references to M-091 and WIPP RH-TRU waste acceptance criteria in
M-016-66 and M-016-67.

Affected Documents:

The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning management, and
budget documents (eg., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plan; Sitewide
Systems Engineering Control Documents; Project Management Plans, and, if appropriate, LDR Report requirements).

Approvals:

04U x Approved Disapproved
J B .ebdon. RL AMIT epresentative Date

Dae -- pproved _ Disapproved

Ceto, EPA AMIlT Repre entative

Approved Disapproved

IN Wilson, Ecology IAMT Representative
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Modifications established by approval of this Tri-Party Agreement Change Request are denoted as strikeet for
deletions/modification and shadin for new text.

Milestone Description Date
M-016-66 1 09/30/2004INITIATE INTERMEDIATE DESIGN AND AUTHORIZATION SAFETY

ANALYSIS FOR REMEDIAL ACTIONS AT THE 618-10 AND 618-11
BURIAL GROUNDS.

THE INTERMEDIATE DESIGN SHALL INCLUDE, AT A MINIMUM, A
DESIGN BASIS REPORT, REMEDIATION APPROACH (I.E., PROCESS
DEFINITION) SITE LAY-OUT, EVALUATION OF INFRASTRUCTURE
REQUIREMENTS (I.E. M 091 AND WASTE ISOLATION PILOT PLANT
[WIPP] INTEGRATION PL=ANiG), AND PLANNING FOR
TREATABILITY TESTS. INTERMEDIATE DESIGN ACTIVITIES WILL
UTILIZE ANTICIPATED WIPP REMOTE HANDLED TRANSURANIC
(RH-TRU/'TRUM) AND-M-91 WASTE ACCEPTANCE CRITERIA, AN
EVALUATION OF RH TRU/TMi TECHNOLOGY DEVELOPMENT
EFFORTS AND AN EVALUATION OF LESSONS LEARNED FROM
OTHER ONGOING DOE COMPLEX TRU EXCAVATION EFFORTS.
THE AUTHORIZATION SAFETY ANALYSIS SHALL INCLUDE, AT A
MINIMUM, ANY APPROVALS REQUIRED TO SUPPORT
ADDITIONAL SITE CHARACTERIZATION WITHIN 618-10 AND 618-11
BURIAL GROUNDS FOR DESIGN PURPOSES AND ANY
TREATABILITY INVESTIGATIONS.
SUBMIT AN INTERMEDIATE DESIGN REPORT, A REMEDIATION
SCHEDULE AND A TREATABILITY INVESTIGATION WORK PLAN
FOR REMEDIAL ACTIONS AT THE 618-10 AND 618-11 BURIAL
GROUNDS.

THE INTERMEDIATE DESIGN REPORT SHOULD REPRESENT A 60%
COMPLETE DESIGN REPORT. THE REMEDIATION SCHEDULE
MUST IDENTIFY: 1) DATES FOR INITIATING AND COMPLETING
INTERIM REMEDIAL ACTIONS AT WASTE SITES, AND 2) ANY
DOCUMENTS REQUIRING EPA AND/OR ECOLOGY APPROVAL
PRIOR TO INITIATING REMEDIAL ACTIONS (E.G., RD/RA
WORKPLANS, ETC.). THE TREATABILITY INVESTIGATION WORK
PLAN MUST BE CONSISTENT WITH WIPP'S ACTUAL (OR, INOT
YET APPROVED, ANTICIPATED) RH TRU/TRUM AND-M-94 WASTE
ACCEPTANCE CRITERIA AND WILL BE SUBMITTED AS A TRI-
PARTY AGREEMENT PRIMARY DOCUMENT.

SUBMIT AN IMPLEMENTATION WORKPLAN-TO EPA FOR THE
ACQUISITION OF CAPABILITIES NECESSARY TO PREPARE TRU
AND TRUM WASTE GENERATED BY CERCLA CLEAN UP ACTIONS
AT THE HANFORD SITE FOR DISPOSAL AT THE WASTE ISOLATION
PILOT PLANT (WIPP). THIS WORKPLAN WILL REFLECT,
RETRIEVAL DECISIONS, PROJECTED WASTENOLUMES, AND
SCHEDULES FROM ALL CERCLA CLEANUP ACTIONS AUTHORIZEI5

09/30/2006

03/31/2007M-016-67

M-016-93
(LEAD

AGENCY:
EPA)



M-91
Project Managers Meeting

825 Jadwin/Room 340
Hanford, Washington

May 27,2004
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